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ESTIMATE RUN 09/09/2009

ESTIMATE SUMMARY 10:11:12
CONTID: C13385 ESTIMATE NO: 0019 PROG SPEC YR:2005
PCN: 13385-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 282.( DAYS TIME ALLOW: 340 WORK DAYS
Hogback Park N Ride Phase II PERCENT TIME: 82.94 ORIG TIME ALLOW: 340 WORK DAYS
PROJECT NO: IM 0703-273
Hogback Park N Ride Phase II
NAME OF ROAD:
PROJECT COUNTIES: JEFFERSON, REGION 1
CONTRACTOR:
KELLEY TRUCKING INCORPORATED PAY PERIOD ENDING 09/09/2009 DATE TIME STARTED 08/30/2006
6201 MCINTYRE STREET DATE LET 08/03/2006 DATE WORK BEGAN
DATE AWARDED 08/10/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/24/2006 DATE ACCEPTED
GOLDEN CO 80403 303-279-4150 DATE NOTICE TO PROCEED 08/30/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 8,867,054.47 PARTICIPATING $ 58,787.70 $ 0.00
AWARD PROJECT AMT: S 7,779,386.18 NON-PARTICIPATING 8,788,904.09 51,455.24
PERCENT COMPLETE: 99.78% TOTAL EARNINGS 8,847,691.79 51,455.24
FUNDS AVAILABLE: $ 19,362.68 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 8,847,691.79 51,455.24
TOTAL CLAIMS: $ 0.00 RETAINAGE -40,000.00 76,690.79
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 8,807,691.79 128,146.03
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,807,691.79 128,146.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 128,146.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13385-BID ESTIMATE RUN 09/09/2009
PROJECT: IM 0703-273 ESTIMATE NO: 0019 10:11:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
9,308.81000 1.000 9,308.81
0010 202-00001 REMOVAL OF STRUCTURE 10.000 10.000
EACH 0.000 0.00
866.47000 10.000 8,664.70
0015 202-00010 REMOVAL OF TREE 128.000 128.000
EACH 0.000 0.00
163.96000 128.000 20,986.88
0020 202-00015 REMOVAL OF HEADWALL 3.000 3.000
EACH 0.000 0.00
1,962.47000 3.000 5,887.41
0025 202-00020 REMOVAL OF CONCRETE BOX CULVERT 1.000 1.000
EACH 0.000 0.00
6,668.09000 1.000 6,668.09
0030 202-00035 *REMOVAL OF PIPE 774.000 774.000
LF 0.000 0.00
9.34000 774.000 7,229.16
0035 202-00037 *REMOVAL OF END SECTION 7.000 7.000
EACH 0.000 0.00
337.13000 7.000 2,359.91
0040 202-00203 REMOVAL OF CURB AND GUTTER 2,765.000 2,765.000
LF 0.000 0.00
1.74000 2,765.000 4,811.10
0045 202-00220 *REMOVAL OF ASPHALT MAT 23,083.000 23,083.000
SY 0.000 0.00
3.48000 23,083.000 80,328.84
0046 202-00210 REMOVAL OF CONCRETE PAVEMENT 52.000 52.000
sy 0.000 0.00
27.57000 52.000 1,433.64
0050 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 26,903.000 26,903.000
SY 0.000 0.00

1.47000 26,903.000 39,547.41
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PCN: 13385-BID ESTIMATE RUN 09/09/2009
PROJECT: IM 0703-273 ESTIMATE NO: 0019 10:11:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 202-00250 *REMOVAL OF PAVEMENT MARKING 1,299.000 1,299.000
SF 0.000 0.00
1.56000 1,299.000 2,026.44
0060 202-00810 *REMOVAL OF GROUND SIGN 44.000 44.000
EACH 0.000 0.00
26.58000 44.000 1,169.52
0065 202-00821 *REMOVAL OF SIGN PANEL 4.000 4.000
EACH 0.000 0.00
15.95000 4.000 63.80
0070 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 2.000 2.000
EACH 0.000 0.00
634.85000 2.000 1,269.70
0075 202-01000 REMOVAL OF FENCE 3,998.000 3,998.000
LF 0.000 0.00
0.42000 3,998.000 1,679.16
0080 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 870.000 870.000
LF 0.000 0.00
2.32000 870.000 2,018.40
0085 202-01300 *REMOVAL OF END ANCHORAGE 3.000 3.000
EACH 0.000 0.00
194.79000 3.000 584.37
0086 202-04100 ABANDON WELL 1.000 1.000
EACH 0.000 0.00
880.00000 1.000 880.00
0090 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 482,396.000 482,396.000
cy 0.000 0.00
5.51000 482,396.000 2,658,001.96
0091 900-00006 ADDED ITEM (DOLLAR)/ REMOVAL OF UNSTABLE MATERIAL 16,649.100 16,649.100
DOL 0.000 0.00
1.00000 16,649.100 16,649.10
0095 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00

95.75000 0.000 0.00
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PCN: 13385-BID ESTIMATE RUN 09/09/2009
PROJECT: IM 0703-273 ESTIMATE NO: 0019 10:11:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 203-01555 DOZING (LANDSCAPING) 17.000 17.000
HOUR 0.000 0.00
100.76000 17.000 1,712.92
0105 203-01597 *POTHOLING 37.000 37.000
HOUR 0.000 0.00
1,244.80000 37.000 46,057.60
0110 206-00000 STRUCTURE EXCAVATION 2,698.000 2,698.000
cy 0.000 0.00
2.61000 2,698.000 7,041.78
0111 206-00100 STRUCTURE BACKFILL (CLASS 1) 188.000 188.000
cY 0.000 0.00
45.33000 188.000 8,522.04
0115 207-00205 TOPSOIL 6,752.000 6,752.000
cy 0.000 0.00
3.68000 6,752.000 24,847.36
0120 207-00210 STOCKPILE TOPSOIL 13,546.000 13,546.000
cY 0.000 0.00
1.30000 13,546.000 17,609.80
0125 208-00005 *EROSION LOG 4,093.000 4,093.000
LF 0.000 0.00
2.99000 4,093.000 12,238.07
0130 208-00011 *EROSION BALES (WEED FREE) 464.000 464.000
EACH 0.000 0.00
13.71000 464.000 6,361.44
0135 208-00020 *SILT FENCE 12,239.000 12,239.000
LF 0.000 0.00
1.12000 12,239.000 13,707.68
0136 208-00001 SILT DIKE 728.000 728.000
LF 0.000 0.00
7.59000 728.000 5,525.52
0140 208-00045 *CONCRETE WASHOUT STRUCTURE 4.000 4.000
EACH 0.000 0.00
1,013.99000 4.000 4,055.96
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PCN: 13385-BID ESTIMATE RUN 09/09/2009
PROJECT: IM 0703-273 ESTIMATE NO: 0019 10:11:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0145 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 730.000 730.000
LF 0.000 0.00
18.50000 730.000 13,505.00
0150 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 14.000 14.000
EACH 0.000 0.00
3,965.18000 14.000 55,512.52
0155 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
3,700.99000 1.000 3,700.99
0160 208-00200 *EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
10,438.28000 1.000 10,438.28
0165 209-00100 *WATER (LANDSCAPING) 338.000 19.000
MGAL 0.000 0.00
36.31000 19.000 689.89
0170 210-00010 RESET MAILBOX STRUCTURE 6.000 6.000
EACH 0.000 0.00
217.47000 6.000 1,304.82
0175 210-00750 *RESET LIGHT STANDARD 6.000 6.000
EACH 0.000 0.00
1,904.54000 6.000 11,427.24
0180 210-00760 *RESET LUMINAIRE 6.000 6.000
EACH 0.000 0.00
211.62000 6.000 1,269.72
0185 210-00810 *RESET GROUND SIGN 46.000 46.000
EACH 0.000 0.00
318.98000 46.000 14,673.08
0190 210-00815 *RESET SIGN PANEL 24.000 24.000
EACH 0.000 0.00
15.95000 24.000 382.80
0195 210-00831 *RESET TRAFFIC SIGNAL HEAD 4.000 4.000
EACH 0.000 0.00

529.04000 4.000 2,116.16
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PCN: 13385-BID ESTIMATE RUN 09/09/2009
PROJECT: IM 0703-273 ESTIMATE NO: 0019 10:11:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0200 210-00840 *RESET TRAFFIC SIGNAL POLE 1.000 1.000
EACH 0.000 0.00
3,809.09000 1.000 3,809.09
0205 210-04200 *ADJUST GUARDRAIL 0.000 0.000
LF 0.000 0.00
33.27000 0.000 0.00
0210 212-00006 *SEEDING (NATIVE) 16.200 16.200
ACRE 0.000 0.00
549.79000 16.200 8,906.60
0215 212-00032 *SOIL CONDITIONING 0.000 0.000
ACRE 0.000 0.00
1,556.00000 0.000 0.00
0216 900-00001 ADDED ITEM (ACRE)/ SOIL CONDITIONING (COMPOST) 3.500 3.500
ACRE 0.000 0.00
3,602.50000 3.500 12,608.75
0220 213-00004 *MULCHING (WEED FREE STRAW) 4.800 4.800
ACRE 0.000 0.00
389.00000 4.800 1,867.20
0225 213-00061 *MULCH TACKIFIER 1,124.000 1,124.000
1B 0.000 0.00
2.07000 1,124.000 2,326.68
0226 900-00022 ADDED ITEM (SQUARE YARD)/ HYDRAULIC MULCHING (TEMP) 21,265.000 21,265.000
SY 0.000 0.00
0.33000 21,265.000 7,017.45
0230 213-00700 LANDSCAPE BOULDER 77.000 77.000
EACH 0.000 0.00
220.73000 77.000 16,996.21
0235 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.250
LS 0.000 0.00
10,373.33000 0.250 2,593.33
0240 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 431.000 431.000
EACH 0.000 0.00
103.73000 431.000 44,707.63



CONTID: C13385 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 13385-BID ESTIMATE RUN 09/09/2009
PROJECT: IM 0703-273 ESTIMATE NO: 0019 10:11:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0245 214-00504 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 45.000 45.000
EACH 0.000 0.00
466.80000 45.000 21,006.00
0250 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 20.000 20.000
EACH 0.000 0.00
570.53000 20.000 11,410.60
0255 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 1,432.000 1,432.000
sy 0.000 0.00
9.34000 1,432.000 13,374.88
0260 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 9,842.000 9,842.000
SY 0.000 0.00
1.71000 9,842.000 16,829.82
0261 216-00030 SOIL RETENTION BLANKET (SPECIAL) 60,799.000 60,799.000
sy 0.000 0.00
1.45000 60,799.000 88,158.55
0265 217-00020 *HERBICIDE TREATMENT 25.000 25.000
HOUR 0.000 0.00
331.95000 25.000 8,298.75
0270 304-06007 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cy 0.000 0.00
20.27000 0.000 0.00
0275 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 724.190 724.190
TON 0.000 0.00
124.79000 724.190 90,371.67
0280 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 11,855.090 11,855.090
TON 0.000 0.00
49.46000 11,855.090 586,352.75
0281 900-00024  ADDED ITEM (TON)/ HMA (GRADING S) (100) (PG 64-22) 307.680 307.680
(LEVELING COURSE)
TON 0.000 0.00
69.00000 307.680 21,229.92
0285 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 10,557.590 10,557.590
TON 0.000 0.00
72.07000 10,557.590 760,885.51
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PCN: 13385-BID ESTIMATE RUN 09/09/2009
PROJECT: IM 0703-273 ESTIMATE NO: 0019 10:11:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0290 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,976.000 5,976.000
GAL 0.000 0.00
1.61000 5,976.000 9,621.36
0295 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 412.000 412.000
sY 0.000 0.00
25.75000 412.000 10,609.00
0300 420-00200 *GEOTEXTILE (WEED BARRIER) 0.000 0.000
sy 0.000 0.00
2.33000 0.000 0.00
0305 501-00000 STEEL SHEET PILING (TYPE I) 0.000 0.000
SF 0.000 0.00
17.27000 0.000 0.00
0310 503-00018 DRILLED CAISSON (18 INCH) 16.000 16.000
LF 0.000 0.00
137.55000 16.000 2,200.80
0315 503-00036 DRILLED CAISSON (36 INCH) 76.000 76.000
LF 0.000 0.00
312.13000 76.000 23,721.88
0320 503-00042 DRILLED CAISSON (42 INCH) 17.000 17.000
LF 0.000 0.00
386.20000 17.000 6,565.40
0325 506-00209 RIPRAP (9 INCH) 219.000 219.000
cY 0.000 0.00
39.13000 219.000 8,569.47
0330 507-00200 DRY RUBBLE SLOPE AND DITCH PAVING 0.000 0.000
cy 0.000 0.00
167.33000 0.000 0.00
0331 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 8.600 8.600
cY 0.000 0.00
402.31000 8.600 3,459.87
0332 514-00200 PEDESTRIAN RAILING (STEEL) 391.000 391.000
LF 0.000 0.00

43.24000 391.000 16,906.84
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PCN: 13385-BID ESTIMATE RUN 09/09/2009
PROJECT: IM 0703-273 ESTIMATE NO: 0019 10:11:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 601-01000 *CONCRETE CLASS B 8.000 8.000
cYy 0.000 0.00
342.20000 8.000 2,737.60
0336 603-61120 12 INCH FLEXIBLE PIPE 40.000 40.000
LF 0.000 0.00
8.00000 40.000 320.00
0340 603-01180 *18 INCH REINFORCED CONCRETE PIPE 1,960.000 1,960.000
LF 0.000 0.00
53.91000 1,960.000 105,663.60
0340 MATERIAL ALLOWANCE 18 RCP 0.000
LF 0.000 0.00
14.35000 0.000 0.00
0340 MATERIAL ALLOWANCE 18 INCH RCP 0.000
LF 0.000 0.00
14.35000 0.000 0.00
0345 603-01240 *24 INCH REINFORCED CONCRETE PIPE 2,197.000 2,197.000
LF 0.000 0.00
54.92000 2,197.000 120,659.24
0345 MATERIAL ALLOWANCE 24" RCP 0.000
LF 0.000 0.00
23.61000 0.000 0.00
0345 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
23.61000 0.000 0.00
0346 603-10240 24 INCH CORRUGATED STEEL PIPE 266.000 266.000
LF 0.000 0.00
45.69000 266.000 12,153.54
0347 603-30024 24 INCH STEEL END SECTION 6.000 6.000
EACH 0.000 0.00
388.50000 6.000 2,331.00
0350 603-01360 *36 INCH REINFORCED CONCRETE PIPE 850.000 850.000
LF 0.000 0.00

93.38000 850.000 79,373.00
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0350 MATERIAL ALLOWANCE 36" RCP 0.000
LF 0.000 0.00
51.78000 0.000 0.00
0355 603-01480 *48 INCH REINFORCED CONCRETE PIPE 16.000 16.000
LF 0.000 0.00
386.37000 16.000 6,181.92
0359 603-05018 18 INCH REINFORCED CONCRETE END SECTION MCR # 10 5.000 5.000
EACH 0.000 0.00
1,039.13000 5.000 5,195.65
0360 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 7.000 7.000
EACH 0.000 0.00
1,047.71000 7.000 7,333.97
0365 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 6.000 6.000
EACH 0.000 0.00
1,633.80000 6.000 9,802.80
0365 MATERIAL ALLOWANCE 36" RCP END SECTION 0.000
EACH 0.000 0.00
708.70000 0.000 0.00
0370 603-05048 *48 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
3,065.32000 1.000 3,065.32
0375 604-00305 *INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00
4,410.74000 2.000 8,821.48
0380 604-00310 *INLET TYPE C (10 FOOT) 0.000 0.000
EACH 0.000 0.00
5,152.43000 0.000 0.00
0385 604-00350 *INLET TYPE C (SPECIAL) 3.000 3.000
EACH 0.000 0.00
8,562.15000 3.000 25,686.45
0390 604-00505 *INLET TYPE D (5 FOOT) 3.000 3.000
EACH 0.000 0.00

5,471.93000 3.000 16,415.79
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0395 604-00515 *INLET TYPE D (15 FOOT) 1.000 1.000

EACH 0.000 0.00

6,672.13000 1.000 6,672.13
0400 604-13005 *INLET TYPE 13 (5 FOOT) 0.000 0.000

EACH 0.000 0.00

4,196.01000 0.000 0.00
0401 604-16005 INLET TYPE 16 (5 FOOT) MCR #9 3.000 3.000

EACH 0.000 0.00

4,565.00000 3.000 13,695.00
0405 604-16010 *INLET TYPE 16 (10 FOOT) 0.000 0.000

EACH 0.000 0.00

4,979.20000 0.000 0.00
0410 604-19105 *INLET TYPE R L 5 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

4,789.37000 2.000 9,578.74
0415 604-19110 *INLET TYPE R L 5 (10 FOOT) 3.000 3.000

EACH 0.000 0.00

5,982.30000 3.000 17,946.90
0420 604-19205 *INLET TYPE R L 10 (5 FOOT) 5.000 5.000

EACH 0.000 0.00

6,514.45000 5.000 32,572.25
0425 604-19210 *INLET TYPE R L 10 (10 FOOT) 2.000 2.000

EACH 0.000 0.00

7,676.26000 2.000 15,352.52
0430 604-19220 *INLET TYPE R L 10 (20 FOOT) 1.000 1.000

EACH 0.000 0.00

9,998.85000 1.000 9,998.85
0435 604-30010 *MANHOLE SLAB BASE (10 FOOT) 4.000 4.000

EACH 0.000 0.00

3,573.61000 4.000 14,294.44
0440 604-30020 *MANHOLE SLAB BASE (20 FOOT) 4.000 4.000

EACH 0.000 0.00

3,726.10000 4.000 14,904.40
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0445 605-00020 2 INCH PERFORATED PIPE UNDERDRAIN 0.000 0.000
LF 0.000 0.00
37.18000 0.000 0.00
0446 605-00020 2 INCH PERFORATED PIPE UNDERDRAIN REDUCED PRICE 1,700.000 1,700.000
LF 0.000 0.00
28.21000 1,700.000 47,957.00
0450 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 807.000 807.000
LF 0.000 0.00
15.58000 807.000 12,573.06
0455 605-84000 SUBSURFACE DRAIN OUTLET 0.000 0.000
LF 0.000 0.00
12.42000 0.000 0.00
0460 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,045.000 1,045.000
LF 0.000 0.00
16.64000 1,045.000 17,388.80
0465 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 1,065.000 1,065.000
LF 0.000 0.00
58.03000 1,065.000 61,801.95
0470 606-01340 *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0.000 0.00
593.67000 2.000 1,187.34
0475 606-02005 *END ANCHORAGE (FLARED) 2.000 2.000
EACH 0.000 0.00
1,439.83000 2.000 2,879.66
0476 210-01200 RESET END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
1,061.50000 1.000 1,061.50
0480 607-00005 *END POST 1.000 1.000
EACH 0.000 0.00
149.14000 1.000 149.14
0485 607-00010 *CORNER AND LINE BRACE POST 15.000 15.000
EACH 0.000 0.00

182.05000 15.000 2,730.75
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0490 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 2,105.000 2,105.000
LF 0.000 0.00
2.32000 2,105.000 4,883.60
0495 607-11525 *FENCE (PLASTIC) 2,023.000 2,023.000
LF 0.000 0.00
2.79000 2,023.000 5,644.17
0496 607-53172 FENCE CHAIN LINK (72 INCH) 350.000 350.000
LF 0.000 0.00
16.17000 350.000 5,659.50
0497 607-52905 END POST (CHAIN LINK) 2.000 2.000
EACH 0.000 0.00
203.50000 2.000 407.00
0500 608-00006 *CONCRETE SIDEWALK (6 INCH) 1,800.000 1,800.000
sy 0.000 0.00
37.82000 1,800.000 68,076.00
0505 608-00010 *CONCRETE CURB RAMP 0.000 0.000
SY 0.000 0.00
70.24000 0.000 0.00
0506 900-00014 ADDED ITEM (LUMP SUM)/ CONCRETE CURB RAMP WITH 1.000 1.000
TRUNCATED DOMES
LS 0.000 0.00
10,189.34000 1.000 10,189.34
0510 608-01600  AGGREGATE WALKWAY 2,276.000 2,276.000
sY 0.000 0.00
5.69000 2,276.000 12,950.44
0515 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,375.000 1,375.000
LF 0.000 0.00
9.62000 1,375.000 13,227.50
0520 609-21020  *CURB AND GUTTER TYPE 2 (SECTION II-B) 7,849.000 7,849.000
LF 0.000 0.00
11.94000 7,849.000 93,717.06
0521 609-60011 CURB TYPE 6 (SECTION M) 2,742.000 2,742.000
LF 0.000 0.00
10.45000 2,742.000 28,653.90
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0522 900-00012 ADDED ITEM (FOOT)/ CURB AND GUTTER TYPE 2 (SECTION 154.000 154.000
II-B) (REVISED PRICE)
LF 0.000 0.00
19.73000 154.000 3,038.42
0523 609-24004 GUTTER TYPE 2 (4 FOOT) 40.000 40.000
LF 0.000 0.00
32.02000 40.000 1,280.80
0525 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 18,587.000 18,587.000
SF 0.000 0.00
8.06000 18,587.000 149,811.22
0530 612-00001 *DELINEATOR (TYPE I) 54.000 54.000
EACH 0.000 0.00
14.89000 54.000 804.06
0535 612-00002 *DELINEATOR (TYPE IT) 61.000 61.000
EACH 0.000 0.00
17.01000 61.000 1,037.61
0540 612-00003 *DELINEATOR (TYPE III) 17.000 17.000
EACH 0.000 0.00
19.14000 17.000 325.38
0541 612-00046 DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE I) 20.000 20.000
EACH 0.000 0.00
77.00000 20.000 1,540.00
0545 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 14,886.000 14,886.000
LF 0.000 0.00
5.29000 14,886.000 78,746.94
0550 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,627.000 2,627.000
LF 0.000 0.00
8.46000 2,627.000 22,224.42
0551 613-00306 3 INCH ELECTRICAL CONDUIT (BORED) MCR LINE NO.1 136.000 136.000
LF 0.000 0.00
23.81000 136.000 3,238.16
0555 613-07000 *PULL BOX (SPECIAL) 15.000 15.000
EACH 0.000 0.00
317.42000 15.000 4,761.30
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CAT NO0200 ROADWAY

0560 613-07023 *PULL BOX (24"X36"X24") 1.000 1.000
EACH 0.000 0.00
1,163.89000 1.000 1,163.89
0561 613-07000 PULL BOX (SPECIAL) (12" X 12") 0.000 0.000
EACH 0.000 0.00
330.00000 0.000 0.00
0562 613-07000 PULL BOX (SPECIAL) (11" X 18") 0.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0563 613-07000 PULL BOX (SPECIAL) (13" X 24) 0.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0564 613-07000 PULL BOX (SPECIAL) (17" X 30") 0.000 0.000
EACH 0.000 0.00
990.00000 0.000 0.00
0565 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
1,587.12000 1.000 1,587.12
0570 613-34250 *LIGHT STANDARD METAL (25 FOOT) 22.000 22.000
EACH 0.000 0.00
2,645.20000 22.000 58,194.40
0570 MATERIAL ALLOWANCE LIGHT STANDARD METAL (25 FT) 0.000
EACH 0.000 0.00
2,310.38000 0.000 0.00
0575 613-40000 *CONCRETE FOUNDATION PAD 1.000 1.000
EACH 0.000 0.00
2,645.20000 1.000 2,645.20
0580 613-40010 *LIGHT STANDARD FOUNDATION 22.000 22.000
EACH 0.000 0.00
740.66000 22.000 16,294.52
0585 613-50100 *LIGHTING CONTROL CENTER 1.000 1.000
EACH 0.000 0.00

6,877.52000 1.000 6,877.52
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0590 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000
EACH 0.000 0.00
317.42000 4.000 1,269.68
0595 613-75250 *LUMINAIRE METAL HALIDE (250 WATT) 36.000 36.000
EACH 0.000 0.00
634.85000 36.000 22,854.60
0595 MATERIAL ALLOWANCE LUMINAIRE METAL HALIDE (250 WATT) 0.000
EACH 0.000 0.00
539.62000 0.000 0.00
0596 613-07000 PULL BOX (SPECIAL) (12" X 12") 17.000 17.000
EACH 0.000 0.00
330.00000 17.000 5,610.00
0597 613-07000 PULL BOX (SPECIAL) (13" X 24") 6.000 6.000
EACH 0.000 0.00
770.00000 6.000 4,620.00
0598 613-07000 PULL BOX (SPECIAL) (17" X 30") 9.000 9.000
EACH 0.000 0.00
990.00000 9.000 8,910.00
0600 614-00011 *SIGN PANEL (CLASS I) 242.000 242.000
SF 0.000 0.00
17.01000 242.000 4,116.42
0605 614-00012 *SIGN PANEL (CLASS II) 329.000 329.000
SF 0.000 0.00
19.14000 329.000 6,297.06
0610 614-00013 *SIGN PANEL (CLASS III) 1,003.000 1,003.000
SF 0.000 0.00
21.27000 1,003.000 21,333.81
0611 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL PARKING LOT SIGNS 1.000 1.000
DOL 0.000 0.00
6,155.42000 1.000 6,155.42
0615 614-00615 *STEEL SIGN POST (W 6X15) 27.000 27.000
LF 0.000 0.00
37.21000 27.000 1,004.67
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0620 614-00818 *STEEL SIGN POST (W 8x18) 27.000 27.000
LF 0.000 0.00
41.47000 27.000 1,119.69
0625 614-00821 *STEEL SIGN POST (W 8x21) 102.000 102.000
LF 0.000 0.00
46.78000 102.000 4,771.56
0630 614-01022 *STEEL SIGN POST (W 10X22) 31.000 31.000
LF 0.000 0.00
48.91000 31.000 1,516.21
0635 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 403.000 403.000
LF 0.000 0.00
12.76000 403.000 5,142.28
0640 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 46.000 46.000
EACH 0.000 0.00
79.74000 46.000 3,668.04
0645 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 522.000 522.000
LF 0.000 0.00
26.58000 522.000 13,874.76
0650 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 75.000 75.000
80) (SLIPBASE)
EACH 0.000 0.00
159.49000 75.000 11,961.75
0655 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 2.000
EACH 0.000 0.00
1,913.88000 2.000 3,827.76
0660 614-03003 *CONCRETE FOOTING (TYPE 3) 4.000 4.000
EACH 0.000 0.00
2,020.21000 4.000 8,080.84
0665 614-03004 *CONCRETE FOOTING (TYPE 4) 8.000 8.000
EACH 0.000 0.00
2,020.21000 8.000 16,161.68
0670 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 2.000
EACH 0.000 0.00

2,339.19000 2.000 4,678.38
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0675 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 8.000
EACH 0.000 0.00
634.85000 8.000 5,078.80
0680 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 17.000 17.000
EACH 0.000 0.00
740.66000 17.000 12,591.22
0681 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000
EACH 0.000 0.00
1,265.00000 2.000 2,530.00
0685 614-72875 *LOOP DETECTOR WIRE 4,064.000 4,064.000
LF 0.000 0.00
3.17000 4,064.000 12,882.88
0686 900-00006  ADDED ITEM (DOLLAR)/ ADDITIONAL LOOP DETECTOR WIRE 1.000 1.000
DOL 0.000 0.00
2,343.76000 1.000 2,343.76
0690 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 4.000
EACH 0.000 0.00
26,451.99000 4.000 105,807.96
0691 700-70036 FORCED ACCOUNTS / RAISE TRAFFIC SIGNAL POLE 1.000 1.000
FA 0.000 0.00
5,695.69000 1.000 5,695.69
0695 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 4.000 4.000
EACH 0.000 0.00
1,904.54000 4.000 7,618.16
0700 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 1.000
EACH 0.000 0.00
19,045.43000 1.000 19,045.43
0705 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 600.000 600.000
LF 0.000 0.00
4.23000 600.000 2,538.00
0710 614-87020 *OPTICAL TRANSCEIVER 1.000 1.000
EACH 0.000 0.00
2,116.16000 1.000 2,116.16
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0711 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000
EACH 0.000 0.00
1,290.00000 1.000 1,290.00
0715 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
166,945.50000 1.000 166,945.50
0720 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 36.000 36.000
HOUR 0.000 0.00
151.45000 36.000 5,452.20
0725 626-00000  *MOBILIZATION 1.000 1.000
LS 0.000 0.00
432,036.63000 1.000 432,036.63
0730 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
5,436.66000 1.000 5,436.66
0735 627-00002 *THERMOPLASTIC PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
5.19000 0.000 0.00
0740 627-00005 *EPOXY PAVEMENT MARKING 108.000 108.000
GAL 0.000 0.00
67.43000 108.000 7,282.44
0745 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 360.000 360.000
GAL 0.000 0.00
25.93000 360.000 9,334.80
0750 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 1,797.000 1,797.000
(WORD-SYMBOL)
SF 0.000 0.00
15.04000 1,797.000 27,026.88
0755 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,464.000 1,464.000
LINE)
SF 0.000 0.00
9.85000 1,464.000 14,420.40
0756 900-00021 ADDED ITEM (SQUARE FOOT)/ EPOXY PAVEMENT MARKING 8,184.000 8,184.000
(SPECIAL)
SF 0.000 0.00

3.30000 8,184.000 27,007.20
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0760 630-00000 *FLAGGING 6,291.000 6,291.000
HOUR 0.000 0.00
20.00000 6,291.000 125,820.00
0765 630-00007 *TRAFFIC CONTROL INSPECTION 258.000 258.000
DAY 0.000 0.00
73.70000 258.000 19,014.60
0770 630-00012 *TRAFFIC CONTROL MANAGEMENT 262.000 262.000
DAY 0.000 0.00
347.45000 262.000 91,031.90
0775 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 5.400
EACH 0.600 63.17
105.29000 6.000 631.74
0780 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
157.93000 0.000 0.00
0785 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 29.700
EACH 3.300 173.71
52.64000 33.000 1,737.12
0790 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 72.000
EACH 8.000 842.32
105.29000 80.000 8,423.20
0795 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 25.000 22.500
EACH 2.500 263.23
105.29000 25.000 2,632.25
0800 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700
EACH 0.300 3,790.41
12,634.71000 3.000 37,904.13
0805 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 2.700
TYPE)
EACH 0.300 631.74
2,105.79000 3.000 6,317.37
0810 630-80360 *DRUM CHANNELIZING DEVICE 383.000 344.700
EACH 38.300 1,613.20

42.12000 383.000 16,131.96
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0815 630-80370 CONCRETE BARRIER (TEMPORARY) 2,700.000 2,430.000
LF 270.000 10,378.80
38.44000 2,700.000 103,788.00
0820 630-80380 *TRAFFIC CONE 300.000 270.000
EACH 30.000 126.30
4.21000 300.000 1,263.00
0825 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
5,264.46000 0.000 0.00
0826 900-00007 ADDED ITEM (EACH)/ IMPACT ATTENUATOR (TEMPORARY) 1.000 1.000
(REVISED PRICE)
EACH 0.000 0.00
7,001.73000 1.000 7,001.73
0827 700-70036 FORCED ACCOUNTS / OVERFLOW PARKING LOT 1.000 1.000
FA 0.000 0.00
35,472.46000 1.000 35,472.46
0830 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0835 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0840 700-70011 F/A PARTNERING 3,185.860 3,185.860
FA 0.000 0.00
1.00000 3,185.860 3,185.86
0845 700-70022 F/A OJT COLORADO TRAINING PROGRAM 3,212.400 3,212.400
FA 0.000 0.00
1.00000 3,212.400 3,212.40
0850 700-70025 F/A QUALITY INCENTIVE PAYMENT 3,900.060 3,900.060
FA 0.000 0.00
1.00000 3,900.060 3,900.06
0855 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0860 700-70034 F/A FUEL COST ADJUSTMENT -24,603.660 -24,603.660
FA 0.000 0.00
1.00000 -24,603.660 -24,603.66
0865 700-70380 F/A EROSION CONTROL 194,282.260 194,282.260
FA 0.000 0.00
1.00000 194,282.260 194,282.26
0875 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 85,463.980 85,463.980
FA 0.000 0.00
1.00000 85,463.980 85,463.98
0876 700-70035 F/A ADDED ITEM LIGHTING / TRAFFIC SIGNAL WIRING 24,798.060 24,798.060
FA 0.000 0.00
1.00000 24,798.060 24,798.06
0877 900-00006 ADDED ITEM (DOLLAR)/ LIEN FILED BY KNJ INCORPORATED 0.000 -33,572.360
DOL 33,572.360 33,572.36
1.00000 0.000 0.00
0878 900-00014 ADDED ITEM (LUMP SUM)/ OPEN SPACE KIOSK 1.000 1.000
LS 0.000 0.00
3,317.58000 1.000 3,317.58
0960 900-00010 ADDED ITEM (HOUR)/ MCR #7 CLEAN CULVERTS (JET VAC) 35.350 35.350
HOUR 0.000 0.00
287.18000 35.350 10,151.81
0961 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION 1.000 1.000
LS 0.000 0.00
3,400.00000 1.000 3,400.00
0965 700-70230 F/A COMMUNICATION LINES RELOCATE T-MOBILE TOWER 63,581.070 63,581.070
FA 0.000 0.00
1.00000 63,581.070 63,581.07
0970 700-70180 F/A GAS LINES RELOCATE XCEL ENERGY GAS LINE 39,865.000 39,865.000
FA 0.000 0.00
1.00000 39,865.000 39,865.00

CAT 0200 CURRENT AMT $ 8,138,682.49 $ 51,455.24 % 8,119,319.60
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CAT NO0300 WALL 1

0880 206-00000 STRUCTURE EXCAVATION 559.000 559.000
cy 0.000 0.00
2.61000 559.000 1,458.99
0885 206-00100 *STRUCTURE BACKFILL (CLASS 1) 14,337.000 14,337.000
cY 0.000 0.00
12.03000 14,337.000 172,474.11
0890 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 8,175.000 8,175.000
cy 0.000 0.00
14.03000 8,175.000 114,695.25
0895 504-04410 *BLOCK FACING 24,385.000 24,385.000
SF 0.000 0.00
12.26000 24,385.000 298,960.10
0900 601-01000 *CONCRETE CLASS B 36.500 36.500
cy 0.000 0.00
342.20000 36.500 12,490.30
0905 602-00020 *REINFORCING STEEL (EPOXY COATED) 5,668.000 5,668.000
1B 0.000 0.00
2.48000 5,668.000 14,056.64
0906 900-00022 ADDED ITEM (SQUARE YARD)/ IMPERVIOUS MEMBRANE FOR 4,158.000 4,158.000
RETAINING WALL #1
sy 0.000 0.00
4.95000 4,158.000 20,582.10
0907 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 16,131.000 16,131.000
SF 0.000 0.00
0.75000 16,131.000 12,098.25
0916 900-00012 ADDED ITEM (FOOT)/ MCR #12 GRAVEL FOOTER FOR RETAINING 909.000 909.000
WALL #1
LF 0.000 0.00
1.13000 909.000 1,027.17
CAT 0300 CURRENT AMT $ 647,842.91 $ 0.00$ 647,842.91
CAT NOO0301 WALL 2
0910 206-00000 STRUCTURE EXCAVATION 233.000 233.000
cy 0.000 0.00

2.61000 233.000 608.13
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CAT NO0301 WALL 2

0915 206-00100 *STRUCTURE BACKFILL (CLASS 1) 349.000 349.000
cy 0.000 0.00
12.03000 349.000 4,198.47
0920 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 245.000 245.000
cY 0.000 0.00
14.03000 245.000 3,437.35
0925 501-00000 STEEL SHEET PILING (TYPE I) 0.000 0.000
SF 0.000 0.00
17.27000 0.000 0.00
0930 504-04410 *BLOCK FACING 893.000 893.000
SF 0.000 0.00
12.26000 893.000 10,948.18
0935 601-01000 CONCRETE CLASS B 5.000 5.000
cy 0.000 0.00
342.20000 5.000 1,711.00
0940 602-00020 *REINFORCING STEEL (EPOXY COATED) 338.000 338.000
1B 0.000 0.00
2.48000 338.000 838.24
CAT 0301 CURRENT AMT $ 21,741.37 $ 0.00$ 21,741.37

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0945 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
29,076.65000 1.000 29,076.65
0950 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,375.99000 1.000 25,375.99
0955 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,167.53000 2.000 4,335.06
CAT 0400 CURRENT AMT $ 58,787.70 $ 0.00$ 58,787.70

PROJECT TOTAL CURRENT AMT $  8,867,054.47 $  51,455.24$  8,847,691.58



